COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2001

ESTI MATE SUMVARY 15: 05: 41
CONTI D: C11985 ESTI MATE NO 0007 PROG SPEC YR 1999
PCN: 11985- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 96.0 DAYS TIME ALLOW 120 WORK DAYS
U.S. 6 PHILLIPS CO. PERCENT TIME:  80.00 ORI G TI ME ALLOW 110 WORK DAYS
PRQJECT NO STA C370- 004
U.S. 6 PHILIPS CO
NAME OF ROAD:
PROJECT COUNTI ES: PHI LLI PS SEDGA CK
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 25/ 2001 DATE TI ME STARTED 02/12/2001
20 SO. SUNSET STREET DATE LET 11/ 30/ 2000 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 12/ 06/ 2000 DATE TI ME STOPPED 10/03/2001
DATE CONTRACT EXECUTED  12/26/2000 DATE ACCEPTED 10/ 03/ 2001
L ONGVONT CO 80501-58.303- 444- 8680 DATE NOTI CE TO PROCEED 02/ 12/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 7,693, 470. 80 PARTI Cl PATI NG $ 7,352, 815. 83 $ 324, 070. 56
AWARD PRQJECT AMT: $ 7,033, 260.32 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 95. 57% TOTAL EARNI NGS 7,352, 815. 83 324, 070. 56
FUNDS AVAI LABLE: $ 340, 654. 97 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,352, 815. 83 324, 070. 56
TOTAL CLAI VB $ 0. 00 RETAI NAGE -103,917. 24 -4,861.06
SECURI TI ES ENCUMVBERED 99, 563. 71 25, 827.82
NET EARNI NGS 7,348, 462. 30 345, 037. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 7,348, 462. 30 345, 037. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 345, 037. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 203-01500

0006 202-00203

0007 202-00220

0010 210-00060

0015 212-00006

0020 213-00003

0025 213-00061

0026 304- 05000

0030 304-07009

0033 900- 00006

0035 403-00720

C11985
11985-BI D
STA C370-004
| TEM
DESCRI PTI ON
BLADI NG

REM CURB AND GUTTER CMO NO. 3

REM ASPHALT MAT CMO NO. 3

RESET MARKER

* SEEDI NG ( NATI VE)

*MULCHI NG (WEED FREE)

*MULCH TACKI FI ER

ABC (CL 5) CMO NO 3

AGGREGATE BASE COURSE (CLASS 7) (SPECIAL)

ADDED | TEM (DOLLAR)/ ABC CL 7 (SPECIAL) PRI CE

REDUCTI ON CMO #5

*HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

206. 000
HOUR
68. 00000

1,378. 000
LF
1. 50000

2,213. 000
SY
2. 30000

4.000

55. 00000

2.900
ACRE
1, 400. 00000

2.900
ACRE
1, 400. 00000

435. 000
LB
4.00000

0. 000
TON
15. 00000

6, 384. 230
TON
10. 50000

-6, 829. 200
DOL
1. 00000

136. 650
TON
200. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

160. 000
46. 000
206. 000

1,378. 000
0. 000
1, 378. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

878. 220
5, 504. 950
6, 383.170

0. 000
0. 000
0. 000

126. 650
0. 000
126. 650
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3,128

57, 801.

00

.00

.00

.00

.00

.00

.00

.00

98

.00

.00

15:05:41

AMOUNT

14,008

2,067

67,023

25, 330

00

00

.00

.00

.00

.00

.00

.00

29

.00

00



CONTI D: C11985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11985-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: STA C370- 004 ESTI MATE NO 0007 15: 05: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0040 403-36347  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) ( 75) (PG 3, 668. 460 3, 242. 180
58-22
) TON 426. 280 32,397.28
76. 00000 3, 668. 460 278, 802. 96
0045 412-00800 *CONCRETE PAVEMENT (8 | NCH) 288, 305. 020 280, 396. 000
5% 6, 879. 000 134, 278. 08
19. 52000 287, 275. 000 5, 607, 608. 00
0047 609-21020 CAND GTY 2 I1-B CMO NO. 3 932. 000 355. 000
LF 577. 000 8, 833. 87
15. 31000 932. 000 14, 268. 92
0048 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR Al R CONTENT -176. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 272.000 0. 000
EACH 0. 000 0.00
34. 00000 0. 000 0. 00
0055 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 206. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0060 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 4. 000 0. 000
EACH 0. 000 0.00
96. 00000 0. 000 0. 00
0065 625-00000 CONSTRUCTI ON SURVEYI NG 0. 800 0. 660
LS 0. 000 0. 00
26, 000. 00000 0. 660 17, 160. 00
0070 626-00000  *MOBI LI ZATI ON 0. 800 0. 800
LS 0. 000 0.00
425, 000. 00000 0. 800 340, 000. 00
0075 626-01000  *PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0. 00
15, 000. 00000 0. 750 11, 250. 00
0080 627-00005  *EPOXY PAVEMENT MARKI NG 647. 000 417. 000
GAL 230. 000 24, 150. 00
105. 00000 647. 000 67, 935. 00



CONTI D C11985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11985- Bl D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: STA C370- 004 ESTI MATE NO 0007 15: 05: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0090 630-00000 *FLAGG NG 10, 907. 000 9, 238. 000
HOUR 1,521. 500 35, 755. 25
23. 50000 10, 759. 500 252, 848. 25
0095 630-00001 *PI LOT CAR OPERATI ON 2,677.000 2,488. 000
HOUR 188. 000 7,426.00
39. 50000 2,676. 000 105, 702. 00
0100 630-00002 *TRAFFI C CONTROL SUPERVI SOR 161. 000 124. 000
DAY 28. 000 11, 200. 00
400. 00000 152. 000 60, 800. 00
0105 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 56. 000 23. 000
DAY 3. 000 390. 00
130. 00000 26. 000 3, 380. 00
0110 630-80305 *FLAGG NG STATI ON LI GHT 4.000 3. 600
EACH 0. 000 0. 00
530. 00000 3. 600 1, 908. 00
0115 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 36. 000 32. 400
EACH 0. 000 0. 00
320. 00000 32. 400 10, 368. 00
0120 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 20. 000 16. 200
EACH 0. 000 0. 00
107. 00000 16. 200 1,733.40
0125 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 182. 000 161. 100
EACH 0. 000 0. 00
133. 00000 161. 100 21, 426. 30
0130 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0. 00
7,500. 00000 1.800 13, 500. 00
0135 630-80360 *DRUM CHANNELI ZI NG DEVI CE 800. 000 578.700
EACH 141. 300 5,228.10
37. 00000 720. 000 26, 640. 00
0140 630-80380 *TRAFFI C CONE 200. 000 180. 000
EACH 0. 000 0. 00

11. 00000 180. 000 1, 980. 00



CONTI D: C11985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11985- Bl D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: STA C370- 004 ESTI MATE NO 0007 15: 05: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -480. 230 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0155 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 230, 921. 840 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70022 F/ A QIT PILOT 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0165 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70014  F/ A | NCENTI VE SMOOTHNESS 16, 716. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0176 625-00000 CONST SURVEYI NG CMO NO 3 1. 000 1. 000
s 0. 000 0.00
1, 405. 00000 1. 000 1, 405. 00
0177 626-00100  MOBI LI ZATI ON (W O AUTCPAY) CMO NO. 3 1. 000 0. 000
S 0. 000 0.00
17, 749. 00000 0. 000 0. 00
0178 626-01000 PUBLI C | NFO SERVI CES CMO NO. 3 1. 000 0. 750
s 0. 000 0.00
810. 00000 0. 750 607. 50
0179 700-70013 F/ A CONC | NCENTI VE PYMT CMO NO. 3 0. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C11985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11985- Bl D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: STA C370- 004 ESTI MATE NO 0007 15: 05: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0261 620-00001 FIELD OFFICE (CL 1) CMO NO. 3 1.000 0. 000
EACH 1. 000 379.00
379. 00000 1. 000 379. 00

CAT 0200 CURRENT AMI $ 7,288,401.60$ 320,967.56 $ 6, 948, 130. 62
CAT NO0300 STRUCTURE A-28-Z

0180 202- 00400 REMOVAL OF BRI DGE 1. 000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0185 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 2, 658. 000 2, 485. 000
(14 173. 000 2,076. 00
12. 00000 2, 658. 000 31, 896. 00
0190 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0.00
0195 601-03050 CONCRETE CLASS D (WALL) 36. 600 36. 600
(14 0. 000 0. 00
280. 00000 36. 600 10, 248. 00
0200 602-00000 REI NFORCI NG STEEL 3, 224. 000 3,224. 000
LB 0. 000 0. 00
0. 95000 3, 224. 000 3, 062. 80
0205 603-71505 15X5 FOOT CONCRETE BOX CULVERT ( PRECAST) 176. 000 176. 000
LF 0. 000 0. 00
760. 00000 176. 000 133, 760. 00
0210 612-00043 DELI NEATCR (FLEXIBLE) (TYPE I11) 2.000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0.00
0215 625-00000 CONSTRUCTI ON SURVEYI NG 0. 100 0.100
LS 0. 000 0. 00
26, 000. 00000 0. 100 2,600. 00
0266 620-00012 FIELD LAB (CL 2) CMO NO 3 1. 000 0. 000
EACH 1. 000 379. 00

379. 00000 1. 000 379. 00



CONTI D: C11985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11985-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: STA C370- 004 ESTI MATE NO 0007 15: 05: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE A-28-Z
0280 626-00000  *MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0.00
425, 000. 00000 0. 100 42, 500. 00
CAT 0300  CURRENT AMI $  235,637.80$ 2,455.00$ 235, 445. 80
CAT NO0301 CONCRETE BOX CULVERT
0220 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0225 203-00060 EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 1, 502. 000 1, 448. 000
cy 54. 000 648. 00
12. 00000 1, 502. 000 18, 024. 00
0230 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0235 601-03050 CONCRETE CLASS D (WALL) 37. 600 37. 600
cy 0. 000 0. 00
280. 00000 37. 600 10, 528. 00
0240 602-00000  REI NFORCI NG STEEL 2,492. 000 2,492. 000
LB 0. 000 0. 00
0. 95000 2, 492. 000 2, 367. 40
0245 603-70805 8X5 FOOT CONCRETE BOX CULVERT ( PRECAST) 192. 000 192. 000
LF 0. 000 0.00
340. 00000 192. 000 65, 280. 00
0250 612-00043  DELI NEATOR (FLEXIBLE) (TYPE I11) 2. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0255 625-00000  CONSTRUCTI ON SURVEYI NG 0. 100 0. 100
LS 0. 000 0.00
26, 000. 00000 0. 100 2, 600. 00
0285 626-00000  *MOBI LI ZATI ON 0. 100 0.100
LS 0. 000 0. 00
425, 000. 00000 0. 100 42, 500. 00
CAT 0301  CURRENT AMT $  152,491.40% 648.00% 152, 299. 40



CONTI D: C11985 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11985- Bl D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: STA C370- 004 ESTI MATE NO 0007 15: 05: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCI ON ENG NEERI NG BI D | TEMB
0260 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
8, 800. 00000 1. 000 8, 800. 00
0265 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0270 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
640. 00000 1. 000 640. 00
0275 700-70035 F/ A LONG DI STANCE PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 16, 940. 00 $ 0.00$% 16, 940. 00

PROJECT TOTAL CURRENT AMI $ 7,693,470.80$%

324,070.56 $ 7, 352, 815. 82



